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Overview
This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2005.

Notable Accomplishments

• Completed installation of additional barriers for perimeter security around the northwest corner of the 
Plutonium Finishing Plant (PFP) protected area. 

• Supported the transition of facilities from FH to the Washington Closure Group (WCH) and established two
Memorandums of Agreement for security services to WCH.

• Submitted the draft 2005 Site Safeguards and Security Plan to RL.

• Conducted a safe and successful Force-on-Force exercise.

• Rescinded four deviations to DOE Orders due to continued consolidation/cleanout of Special Nuclear 
Materials.

FY 2005 FH Funds versus Forecast ($M)
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$48.5 $48.5 $48.0 $0.0 0.0% $0.4 0.9% $54.6

Numbers are rounded to the nearest $0.1M.
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FY 2005 Schedule/Cost Performance, continued

Schedule Performance ($0.0M/0%): The schedule performance variance is within the established 
+/- 10 percent or $1M threshold; therefore, no variance analysis is provided.

Cost Performance (-$0.4M/0.9%): The cost performance variance is within the established +/- 10 
percent or $1M threshold; therefore, no variance analysis is provided.

Gate 8 Barrier

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 3.2 3.9 3.7 5.5 4.4 5.1 4.2 4.3 4.4 5.2 4.5 6.1

Monthly BCWP 3.2 3.9 3.7 5.5 4.4 5.1 4.1 4.3 4.4 5.2 4.5

Monthly ACWP 3.4 4.6 3.6 5.2 4.4 4.9 4.2 4.6 4.0 5.1 4.1

FYTD BCWS 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9 48.5 54.6

FYTD BCWP 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9 48.5

FYTD ACWP  3.4 8.0 11.6 16.8 21.2 26.0 30.3 34.8 38.8 44.0 48.0
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